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Project Name ID Type Status Desc Owner Priority Severity > 

Office move 1 P Open this is for reports Malcolm K West Urgent 10 

Product Launch 5 RFC Open b  Medium 10 

Product Launch 24 RFC Open Copy of b  Medium 10 

Office move 2 RFC Open Complexity of IT kit move.....can it be duplicated  sue High 7 

Product Launch 10 OS Closed g  Medium 6 

Product Launch 21 RFC Closed Copy of a  Medium 5 

Product Launch 15 RFC Open k  Medium 5 

Product Launch 4 RFC Closed a  Medium 5 

Product Launch 13 P Action Pending   High 4 

reporting 3 37 RFC Open Enter your issues here Person 1 Medium 4 

Product Launch 7 OS Action Pending d  Low 4 

Product Launch 17 RFC Action Pending l  High 3 

Product Launch 12 P Open i  Medium 3 

Product Launch 20 P Action Pending o  Low 3 

Product Launch 16 RFC Action Pending   Low 3 

Product Launch 8 RFC Action Pending e  High 2 

Product Launch 25 OS Open Copy of c  High 2 

Product Launch 6 OS Open c  High 2 

Office move 3 RFC Open Could reception and meeting rooms be moved first? lower risk, best to do them first sue Medium 2 

Product Launch 18 OS Action Pending m  Medium 2 

reporting 2 29 RFC Action Pending Could reception and meeting rooms be moved first? lower risk, best to do them first sue Low 2 

reporting 2 35 RFC Action Pending Could reception and meeting rooms be moved first? lower risk, best to do them first sue Low 2 

reporting 2 33 RFC Action Pending Could reception and meeting rooms be moved first? lower risk, best to do them first sue Low 2 

Product Launch 9 RFC Closed f  Urgent 1 

Product Launch 23 RFC Closed Copy of n  Urgent 1 

Product Launch 19 RFC Closed n  Urgent 1 

Product Launch 11 P Open h  Medium 1 

Product Launch 14 RFC Action Pending j  Low 1 

Product Launch 22 RFC Action Pending Copy of j  Low 1 

reporting 2 28 Snag Open Complexity of IT kit move.....can it be duplicated  sue Low 0 

reporting 1 26 RFC Open Some Issue  Low 0 

reporting 2 27 P Closed proposed moving week is int he summer holidays more difficult if people off from work Malcolm K West Medium 0 

reporting 2 36 OS Open lihyikui Tony High 0 

reporting 2 31 P Closed proposed moving week is int he summer holidays more difficult if people off from work Malcolm K West Medium 0 

reporting 2 32 Snag Open Complexity of IT kit move.....can it be duplicated sue Low 0 

reporting 2 34 OS Open lihyikui Tony High 0 

reporting 2 30 OS Open lihyikui Tony High 0 

 



Responses 

Response ID Category Comment Owner Actionee Status Date Allocated Date Due Parent ID Description 

1 Avoidance  Malcolm K West Malcolm K West Open 16/06/2011 - 1 May need to consider moving to later in September? 

1 Avoidance    Open 01/07/2011 30/06/2011 5 overdue 

1 Avoidance    Open 01/07/2011 30/06/2011 24 overdue 

1 Avoidance   Admin Open 01/07/2011 01/07/2011 20 yuryu 

2 Mitigation  Malcolm K West Malcolm K West Open 29/06/2011 05/07/2011 20 uiptuip 

1 Avoidance  Malcolm K West Malcolm K West Open 16/06/2011 - 27 May need to consider moving to later in September? 

1 Avoidance  Malcolm K West Malcolm K West Open 16/06/2011 - 31 May need to consider moving to later in September? 
 

 


