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PROJECT in a box - Project : Office move

Status

Project Stage (not used)

Office move

On Track

Summary Information

General
Project Name
Report Date
Updated Date
Description
Commentary

Status

projectcode
Project_Manager
Project_Sponsor

Business_Area

Office move
07/03/2012
07/03/2012
Moving to the new offices on High Street

in planning at present needs some attention in X

On Track
73456
Juliet
Malc

Marketing



Finance Log Summary

Finanace Log

Document: 'Daily Log and Project Controls' File: 'Project Finances.xIsx' Version: '0.0.c' Date: '24/02/2012"' [View File]...

Indicator Budget Projected Completion Current $70,000
Health Rating [okay, 1] [good, 1] [okay, 1]
$60,000
Income 10,000.00 | 10,000.00 0.00 /——'
000
Costs 8,000.00 8,000.00 500.00 $50, /
Contingency 2,000.00 | 0.00 0.00 $40,000 ——Revenues
Margin 0.00 2,000.00 -500.00 $30,m EBITDA
/ - NATCF
Percent Margin 0.0% 20.0% 0.0% $20,000
Cash Position -500.00
$10,000
Level Of Debtors 0.00
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capbudg.xlsx (opscashflow)

Document: 'Project Mandate' File: ‘capbudg.xIsx’' Version: '0.0.c' Date: '07/03/2012" [View File]...



http://collingwood/piabws/File.aspx?projectid=15737&fileid=11164
http://collingwood/piabws/File.aspx?projectid=15737&fileid=12482

